
C. W. MATTHEWS CONTRACTING CO., INC. 
DRAWER 970 

MARIETTA, GEORGIA  30061 

TELEPHONE (770) 422-7520 
FAX (770) 422-1068 

 

January 28, 2013 
 

Atlanta Gas Light Company  
Attn: Mr. Carl Pearson 
Ten Peachtree Place, 11th Floor 
Atlanta, GA 30309 
 
 
RE:     CWM Job No. 1954 – SR 9 / SR 141 / Bethelview Road Widening & 

Reconstruction  
           GDOT Project No. CSSTP-0007-00(999) - Forsyth County 
           P. I. No. 0007999 
           Escalation Step # 1 - AGL 
 
Dear Mr. Pearson, 
 
 The above referenced project was let to contract by the State of Georgia – 
Department of Transportation (GDOT) on July 20, 2012 and was awarded to C. W. 
Matthews Contracting Company, Inc. (CWM) as lowest reliable bidder on August 3, 
2012. Construction was authorized on September 4, 2012 toward a contract completion 
date of April 30, 2014. 
 
             Please accept this letter as notification that effective January 28, 2013; Atlanta 
Gas Light Company (AGLC) is 20% or greater behind in relocating gas facilities on the 
subject project. The pre-existing gas facilities constrain required construction activities 
including but not limited to grading, storm drain installation and placement of Graded 
Aggregate Base. As you are aware, AGLC was issued Notice to Proceed with facility 
relocation in a letter dated July 16, 2012 and authored by Mr. Jeff Baker, State of 
Georgia – Department of Transportation (GDOT), State Utilities Engineer. In a duly 
executed Utility Adjustment Schedule (UAS) prepared by Mr. Justin Holley, Engineer, 
dated January 13, 2012, AGLC outlined a total of 152 days to complete gas facility 
relocation throughout the project limits. The same included Construction Engineering, 
Material Procurement, Construction and Service Considerations.  
 
            Based on the aforementioned UAS, AGLC denoted a total of 71 days in order to 
finalize Construction Engineering and Material Procurement. Predecessor activities 
required for commencement of Construction Engineering and Material Procurement 
were receipt of Notice to Proceed and Final Plans from GDOT. As previously stated, 
Notice to Proceed was issued to AGLC on July 16, 2012 with final plans being provided 
prior to the aforementioned date.  Adding 71 days to July 16, 2012 yields a completion 



date for Construction Engineering and Material Procurement of October 22, 2012. As of 
January 28, 2013, AGLC has not finalized Construction Engineering or Material 
Procurement thus yielding a timeframe of greater than 20 % behind schedule.          
 
           As outlined in the GDOT Utility Accommodation Policy and Standards Manual 
Chapter 4.4.C., please accept this letter as notification from CWM to AGLC that gas 
facility relocation is greater than 20% behind schedule. I look forward to receiving your 
proposal on rectifying the aforementioned delay. This will allow CWM as well as our 
Sub-Contractors to plan and schedule required construction activities accordingly.           

 
Should you have questions regarding the preceding contents, please contact and 

so inquire of me. 
 

Sincerely, 
 
 
 

Jeff Jacques, 
 Utility Coordinator 

 
JSJ 
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